
Meeting 
Date: 

Meeting Minutes 
Valley Asphalt Site, Moraine, Ohio 
(South Dayton Dump & Landfill) 

May 1, 2013 Meeting Time: 

EPA-RS-20 16-005983 Outlook0000493 

3:00 pm - 3:40 pm 

Attendees: [g] Arp, Jeff (BMI) [g] Sherrard, John (Dynamac) 
[gj Crago, Dan (Valley) [gj Renninger, Steve (USEPA, Region 5) 
D Patterson, Leslie (USEPA, Region 5) 
[gj Guest: Coleman, Dawn (BMI) 
D Guest: 

Facilitator: [gj Katherine Beach, Bowser Marner, Inc. (BMI) 

Discussions 

1 . Work Plan-
a. Work Plan received by USEPA; under review. Stev e and John will 

red-line, add comments and return back to Valley and Bowser by 
end of week. 

b. Extension for submittal of complete Work Plan ap proved for May 
15, 2013. 

c. Work Plan should address the following issues: 
i. In lieu of Access Agreement, include language in dicating 

USEPA and its representatives are authorized to access the 
Site. 

ii. Include lA and SS sampling during Performance S ampling. 
iii. Provide detail in Performance Sampling section (§4.4 ). 
iv. Clearly define "intrinsically safe" in the Miti gation Plan (§4.0). 
v. Detail each proposed mitigation system and probe locations 

(§4.0 and Appendix x ). 
vi. Include item in Project Schedule (§7.0) for dem clition 

activities (within x days). 

2. Mitigation Database Summary Review-
a. Update status, as appropriate, in "Comments" col umn. 
b. Add new column for Items Discussed During Weekly Meetings; 

update after each meeting, as appropriate. 

3. Standard Conference Day/Time-
a. Weekly teleconferences will be held each Thursday at 3:00pm. 
b. Beach has sent standing invitation to meeting. 
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c. Beach will send reminder email every Wednesday, including 
updated Mitigation Summary Database. 

d. Beach will take Minutes each meeting. 
e. Beach will distribute Minutes from each meeting the next working 

day. 
f. Beach will modify the Mitigation Summary Databas e and forward to 

Sherrard by COB each Tuesday. 

4. Other-
a. Sherrard forwarded report "Summary of Results fr om 2012 Vapor 

Intrusion Study", Oct. 12, 2012 (thank you!). 
b. QAPP Level II will be required. 
c. During demolition activities, there is no need t o purposefully break 

up the slab (which will be left in place). 
d. Beach to send email (copy all) to Leslie Patters on asking whether 

there are restrictions in coring into the landfill (restrictions on who 
may core into the landfill or restrictions on coring into the landfill). 

e. Valley's sister company is a demolition company and will be doing 
the demolition. Valley wants to move forward with demolition; 
moving through proper channels addressing possible ACMs, lead 
paint, etc. 

f. Sherrard and Crago had building-specific comment s that will be 
included in the next draft of the Mitigation Database Summary. 

Action Items 

1. USEPA to complete Work Plan review; send back to Valley. Due 5/3/13. 
2. Valley to respond to Work Plan comments. Due 5/ 15/13. 
3. Valley (Beach) to update Mitigation Summary Data base, send to Sherrod. 

Due 5/7/13. 
4. Valley (Beach) query L Patterson i.e.: restrict ions of coring into landfill. 

Thank you for attending and being prepared. Please let me know if these 
minutes contain inaccuracies or misstatements. 


